
 
280 Melrose Street, Providence, RI  02907 
T: 401-784-7415robert.humm@nationalgrid.com www.nationalgrid.com

  
 
 

May 15, 2019 
 
 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
 RE:   Docket 4781 – FY 2019 Gas Infrastructure, Safety, and Reliability Plan  

Quarterly Update – Fourth Quarter Ending March 31, 2019 
 
Dear Ms. Massaro: 
  

On behalf of National Grid,1 I have enclosed 10 copies of the Company’s fiscal year (FY) 
2019 Gas Infrastructure, Safety, and Reliability (ISR) Plan quarterly update for the fourth quarter 
ending March 31, 2019 in the above-referenced docket.   

 
Pursuant to the provisions of the approved FY 2019 Gas ISR Plan, National Grid committed to 

providing quarterly updates on the progress of its Gas ISR programs to the Public Utilities 
Commission and the Division of Public Utilities and Carriers.   
  

Thank you for your attention to this matter.  If you have any questions regarding this filing, 
please contact me at 401-784-7415. 
 
          Very truly yours, 
 

            
           

 Robert J. Humm 
Enclosures 
 
cc: Docket 4781 Service List 

Leo Wold, Esq. 
 John Bell, Division 
 Al Mancini, Division 
 Rod Walker, Division 
 

                                                 
1 The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
 

Robert J. Humm 
Senior Counsel     



 

Certificate of Service 
 
I hereby certify that a copy of the cover letter and any materials accompanying this certificate was electronically 
transmitted to the individuals listed below.   
 
The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission and to 
the Rhode Island Division of Public Utilities and Carriers. 

 
___________________________________   May 15, 2019  
Joanne M. Scanlon      Date                                 
Docket No. 4781 - National Grid’s FY 2019 Gas Infrastructure, Safety and Reliability (ISR) Plan 
Service List 2/21/18 

Name/Address E-mail Distribution Phone 
Robert Humm, Esq. 
National Grid 
280 Melrose St. 
Providence, RI  02907 

robert.humm@nationalgrid.com;  

celia.obrien@nationalgrid.com; 
Joanne.scanlon@nationalgrid.com; 

John Currie 
William Richer 
Melissa Little 
Ann Leary 
 

John.currie@nationalgrid.com;   

William.richer@nationalgrid.com; 

Melissa.Little@nationalgrid.com; 

Ann.leary@nationalgrid.com;  

Leo Wold, Esq. 
Dept. of Attorney General 
150 South Main St. 
Providence, RI  02903 

Lwold@riag.ri.gov; 401-274-4400 
 dmacrae@riag.ri.gov;

jmunoz@riag.ri.gov;  

Al Mancini 
Division of Public Utilities 
 
 

Al.mancini@dpuc.ri.gov;  
John.bell@dpuc.ri.gov; 
John.spirito@dpuc.ri.gov; 
Jonathan.Schrag@dpuc.ri.gov;
Ronald.gerwatowski@dpuc.ri.gov; 
Thomas.kogut@dpuc.ri.gov; 
Kevin.Lynch@dpuc.ri.gov;

Rod Walter, CEO/President 
Rod Walker & Associates 

Rwalker@RWalkerConsultancy.com;  706-244-0894 

File an original & nine (9) copies w/: 
Luly E. Massaro, Commission Clerk 
Public Utilities Commission 
89 Jefferson Blvd. 
Warwick RI  02888 

Luly.massaro@puc.ri.gov; 401-780-2107 
Todd.bianco@puc.ri.gov;  
Cynthia.WilsonFrias@puc.ri.gov; 

Margaret.hogan@puc.ri.gov;  

Sharon.ColbyCamara@puc.ri.gov; 

Christopher Kearns, OER 
 
 

Christopher.Kearns@energy.ri.gov;  
Danny.Musher@energy.ri.gov;
Nicholas.ucci@energy.ri.gov;



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4781  
FY 2019 Gas Infrastructure, Safety, and Reliability Plan 

FY 2019 Quarterly Update 
Fourth Quarter Ending March 31, 2019 

Page 1 of 8 
              
 

 

Gas Infrastructure, Safety, and Reliability Plan 

The Narragansett Electric Company 

FY 2019 Quarterly Update 

Fourth Quarter - Ending March 31, 2019 

 

Executive Summary 

In total, fiscal year (FY) 2019 actual spending was $104.33 million as compared to the annual 

budget of $106.71 million.  This represents an under-spend of $2.39 million.  FY 2019 results 

(see Attachment A) reflect that National Grid1 spent approximately $40.93 million for Non-

Discretionary work compared to an annual budget of $40.03 million, resulting in a fiscal year 

over-spending variance of $0.90 million.  In addition, National Grid spent $62.91 million for 

Discretionary work compared to an annual budget of $66.18 million, resulting in a fiscal year 

under-spending variance of $3.28 million.  Gas Infrastructure, Safety, and Reliability (ISR) 

Operations and Maintenance (O&M) expenses totaled $0.49 million compared to a budget of 

$0.50 million, resulting in an under-spending variance of $0.01 million.  The $2.39 million total 

under-spend includes $3.10 million of spending lower than planned in the Reliability category, 

which is driven by the Allens Avenue Multi Station Rebuild project and Gas System Reliability 

program.  An additional $1.03 million of under-spend occurred in the Mandated category due to 

lower than planned spending for Reactive Leak repairs.  The total under-spend is partially offset 

by $2.47 million of over-spend in the Public Works category.  A summary level budget-to-actual 

spending variance is provided in Attachment A.  Additional details supporting the budget-to-

actual spending variance are provided in Attachment B.  In the sections below, the Company 

explains in more detail the primary drivers for the FY 2019 spending for each category.  

                                                            

1 The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
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Through the FY 2019 ISR Plan, the Company completed abandonment of a total of 60.4 miles of 

leak-prone pipe compared to a plan of 60.0 miles.  This amount includes 12.2 miles for the 

Public Works program, 47.7 miles for the Proactive Leak-Prone Pipe program, and 0.5 miles for 

the Reliability program.  In addition, the Company completed abandonment of an additional 3.1 

miles of non-ISR leak-prone pipe in the Gas System Reinforcement main replacement program.  

In summary, the Company abandoned 63.5 miles of leak-prone pipe during FY 2019. 

 

FY 2019 Capital Spending by Category 

Non-Discretionary Work2 

Public Works Program – $2.47 million over-spending variance to fiscal year budget 

For FY 2019, the Company spent a net of $13.55 million compared to an annual budget of 

$11.08 million for the Public Works program, resulting in a net over-spending variance of $2.47 

million.  The total net spend includes project spending of $14.80 million and reimbursements of 

$1.25 million.  The key drivers for the over-spend include leak-prone pipe abandonment miles 

exceeding the amount planned and the mix of work, which included a greater percentage of cast 

iron pipe abandonment than planned and restoration of concrete road base.  The over-spend for 

these items was partially offset by a net decrease associated with timing of reimbursements on 

billable jobs.   

 

                                                            

2 Non-Discretionary programs include those required by legal, regulatory code, and/or agreement, or a result of 
damage or failure, with limited exceptions. 
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In addition, the Company installed 8.9 miles of a planned 11.0 miles of new gas main and 

abandoned 12.2 miles compared to a planned 11.0 miles of leak-prone pipe through the Public 

Works program.  Significant projects completed during the year include those on Newport 

Avenue, Pawtucket (installed 3,218 feet and abandoned 3,354 feet); Centre Street, East 

Providence (installed 2,181 feet, abandoned 2,160 feet); and North Main Street, Providence 

(installed 1,751 feet and abandoned 1,665 feet).  

Mandated Programs – $1.03 million under-spending variance to fiscal year budget 

For FY 2019, the Company spent approximately $18.89 million of an annual budget of $19.93 

million for Mandated programs, resulting in an under-spending variance of $1.03 million.  The 

primary driver in this category includes an under-spend on Corrosion projects, along with 

smaller amounts of under-spend in other Mandated categories.  The main driver of the Corrosion 

under-spend was that the Company completed only 2 of 10 bridge recoats included in the FY 

2019 ISR plan because of resource constraints.  The bridge recoat resource constraint has been 

remediated and is not anticipated to be an issue in FY 2020.  The eight bridge recoats not 

performed in FY 2019 and two additional recoats are included in FY 2020 ISR Plan.  The under-

spend for these items was partially offset by over-spend in three leak-related capital categories, 

including Reactive/Maintenance, Cast Iron Joint, and Service Replacement/Reactive Leaks.  An 

overall increase in leak repairs, combined with higher than planned water intrusion reactive main 

replacement, contributed to the over-spend in this area. 

Damage/Failure Reactive Program – $0.25 million under-spending variance to fiscal year 
budget 
  

For FY 2019, the Company spent $0.00 million of an annual budget of $0.25 million for the 

Damage/Failure Reactive program, resulting in an under-spending variance of $0.25 million.  

The Company did not experience any reactive projects that qualified for this program in FY 

2019. 
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Special Projects – $0.28 million under-spending variance to fiscal year budget 

For FY 2019, the Company spent $8.49 million of an annual budget of $8.77 million for Special 

Projects, resulting in an under-spending variance of $0.28 million.  The primary driver for the 

under-spend is the status of the Veterans Memorial Main Replacement Project.  Plans for 

developing the Veterans Memorial property have been put on hold by the property owner, which 

resulted in the Company deferring all work associated with the 200 pounds per square inch 

gauge (psig) main portion of the Veterans Memorial Main Replacement Project.  The vault 

portion of the Veterans Memorial Main Replacement Project, which was prioritized based on 

asset condition, was completed in October 2018.   The under-spending on the Veterans Memorial 

Main Replacement Project is partially offset by over-spend on the Gas Expansion projects and 

the Allens Avenue 200 psig Main Replacement Project.  Factors contributing to the over-spend 

on the Gas Expansion projects include increased spending in the Engineering and Environmental 

and Permitting categories for the Southern Rhode Island Gas Expansion Project because of the 

existence of contaminated sites along the route that required extensive review and subsurface 

exploration and monitoring wells.  Additional factors include design and engineering costs for 

horizontal directional drilling for multiple bridge crossings and traffic management plans.  The 

Company continues to work towards a decision regarding a long-term solution for Northern 

Rhode Island and, as a result, has not incurred any capital costs.  The Allens Avenue 200 psig 

Main Replacement Project cost increase is attributed to post-estimate market condition changes 

that impacted project oversight, materials, and Non-Destructive Examination. 
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Discretionary Work3 

Proactive Main Replacement Program – $0.17 million under-spending variance to fiscal year 

budget  

For FY 2019, the Company spent approximately $52.63 million of an annual budget of $52.80 

million for the Proactive Main Replacement program, resulting in an under-spending variance of 

$0.17 million.  In FY 2019, the Company installed 46.6 miles of new main compared to a plan of 

40.6 miles and abandoned 47.7 miles of leak-prone pipe compared to a plan of 47.5 miles within 

the Proactive Main Replacement program.  Due to permit delays in Providence, the Company 

substituted some planned miles for that city with less expensive main replacement work in other 

areas.  This contributed to lower actual spending than previously forecasted amounts.   

Reliability Programs – $3.10 million under-spending variance to fiscal year budget 

For FY 2019, the Company spent $10.28 million of an annual budget of $13.38 million for 

Reliability programs, resulting in an under-spending variance of $3.10 million for this category.  

The primary drivers of this under-spending variance include the Allens Avenue Multi Station 

Rebuild project and the Gas System Reliability program, along with the deferral of a portion of 

the Heater Program and Take Station work plans.  These items were partially offset by over-

spending for Pressure Regulating Facilities due to carryover from the FY 2018 ISR Plan that 

included the final abandonment of two regulator stations.  Under-spending for the Allens Avenue 

Multi Station Rebuild project resulted from a portion of the construction being completed to 

support liquefied natural gas (LNG) operations.  These costs are excluded from the ISR and are 

the primary driver for the recovery amount being lower than planned.  Under-spending for the 

                                                            

3 Discretionary programs are not required by legal, regulatory code, or agreement, or a result of damage or failure, 
with limited exceptions. 
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Gas System Reliability program was driven by a project deferral resulting from delays in project 

progression caused by underground utility conflicts and public work conflicts.   

FY 2019 O&M Spending 

O&M – $0.01 million under-spending variance to fiscal year budget 

In the FY 2019 Gas ISR Plan, the Company agreed to track the incremental O&M expenses 

associated with the hiring, training, and work of 16 additional personnel required for the 

acceleration of the replacement of leak-prone pipe relating to the Public Works and Proactive 

Main Replacement work in FY 2019.  The Company had a slight under-spend for this category, 

incurring O&M expenses totaling $0.49 million for the 16 individuals against a year-to-date 

budget of $0.50 million.  In the FY 2019 Gas ISR Plan Reconciliation filing, due on August 1, 

2019, the Company will adjust this total to $0.18 million.  This amount represents incremental 

O&M expenses incurred for the five months ending August 31, 2018.  O&M costs incurred 

beginning September 1, 2018 will be recovered as part of base rates. 
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Attachment A 
The Narragansett Electric Company 

d/b/a National Grid - RI Gas 
Capital Spending by Investment Categories 

FY 2019 through March 31, 2019 
($000) 

     
INVESTMENT CATEGORIES Budget Actual Variance 

     
NON-DISCRETIONARY    
Public Works Program* $11,084 $13,550 $2,466 

     
Mandated Program $19,925 $18,892 ($1,033) 

     
Damage / Failure Reactive $250  $0  ($250)  

     
Special Projects $8,768  $8,486  ($282) 

     
NON-DISCRETIONARY SUB-TOTAL $40,027  $40,927 $900 

     
DISCRETIONARY    
Proactive Main Replacement  $52,802  $52,629  ($173) 

     
Reliability Programs $13,382  $10,280  ($3,102)  

     
DISCRETIONARY SUB-TOTAL $66,184 $62,909  ($3,275)  

     
TOTAL CAPITAL INVESTMENTS $106,212 $103,836  ($2,376)  

     
O&M  $502 $493 ($9) 

     
TOTAL CAPITAL and O&M  $106,714 $104,329  ($2,385)  

     
( ) denotes an under-spend    
* Public Works program includes reimbursements that will be credited as received throughout the year 
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Attachment B

Category YTD Budget YTD Actual Variance
NON-DISCRETIONARY
Public Works
City State Construction - Non-Reimbursable $11,084 $14,265 $3,181
City State Construction - Reimbursable $1,354 $537 ($817)
City State Construction - Reimbursements ($1,354) ($1,252) $102

Public Works Total $11,084 $13,550 $2,466
Mandated Programs
Corrosion $1,144 $273 ($871)
Purchase Meters (Replacements) $4,371 $4,151 ($220)
Pipeline Integrity IVP (Integrity Verification Program) $252 $0 ($252)
Service Replacements (Reactive) - Non-Leaks/Other $2,331 $1,700 ($631)
Other Mandated $0 $96 $96

Main Replacement (Reactive) - Maintenance $670 $1,258 $588
Main Replacement (Reactive) - CI Joint Encapsulation $4,012 $7,034 $3,022
Service Replacement (Reactive) - Leaks $7,146 $4,380 ($2,766)
                      Sub-Total Reactive Leaks $11,828 $12,672 $844

Mandated Total $19,925 $18,892 ($1,033)

Damage / Failure (Reactive) $250 $0 ($250)

Special Project
Gas Expansion Plan $1,500 $2,388 $888
Pipeline Integrity IVP - Allens Ave 200 psig main replacement due to weld issue $4,735 $5,016 $281
Pipeline Integrity IVP - Veterans Memorial Drive 200 psig main replacement $2,533 $1,081 ($1,452)

Special Project Total $8,768 $8,486 ($282)

NON-DISCRETIONARY TOTAL $40,027 $40,927 $900

DISCRETIONARY
Proactive Main Replacement
Main Replacement (Proactive) - Leak Prone Pipe $52,802 $52,629 ($173)

Reliability
Gas System Control $550 $230 ($320)
Valve Installation/Replacement $159 $0 ($159)
System Automation $1,033 $904 ($129)
Heater Program $800 $364 ($436)
Pressure Regulating Facilities $2,666 $3,984 $1,318
Allens Ave Multi Station Rebuild $2,970 $1,608 ($1,362)
Take Stations $1,000 $344 ($656)
Gas System Reliability - Gas Planning $1,472 $311 ($1,160)
I&R - Reactive $1,202 $1,165 ($37)
LNG $903 $641 ($262)
Replace Pipe on Bridges $100 $0 ($100)
Access Protection Remediation $100 $8 ($92)
Other Reliability $0 $0 $0
Tools & Equipment  $427 $721 $294

Reliability Total $13,382 $10,280 ($3,102)

DISCRETIONARY TOTAL $66,184 $62,909 ($3,275)

Capital Spending Total $106,212 $103,836 ($2,376)
O&M $502 $493 ($9)

Gas ISR Plan Total $106,714 $104,329 ($2,385)

( ) in Variance column denotes an under-spend

d/b/a National Grid - RI Gas

FY 2019 through March 31, 2019
($000)

The Narragansett Electric Company

Capital Spending by Investment Categories - Detail

 


